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i STTUATION (FRIDAY, 2/11/94," 1800 HOURS) -
" 'A.. - EPA, TAT, AND ERCS CONTINUED REMOVAL opERA'rIONS.
B ."PERSONNEL ON SCENE: EPA-2, TAT-3, ERCS-7. :
' C.  WEATHER" oN" SCENE: ~~TEMPS 1IN HIGH 20's, _RAIN/FREEZING
. RAIN,
Ds - EPA FAO MESSIMER ONSITE TO TRACK SITE’ COSTS.
. By -~ OSC POWELL ON.SITE TO DIREC‘I.' REMOVAL ACTION.
" P...  PROJECT COSTS.. -

T e AGENCY coéI,As OF 2/11/94 ‘i:- CEILING
S " ERes ;i"fd $ 121,607 o "f $ 135,000
ST . TAT o . . . § 36,758 . ' $ 100,000
EPA'DIRECT ° $ 11,003 . . . $ 30,000 -
EPA INDIRECT . © § 16,913 . § 50,000 |
S TOTAL - . :ff'Qf_s 186,281 - $ 315,000 .
: Lo UNOBLIGATED FUNDS . . $1,398,000
CAhC _“-SITE CEILING o - -':7Off’ BTN ;;$1;713,600'n._fL'
; T o _' e ""{' ..‘_ i --usahﬂasa' R
,'&I)Jr' II. ACTIONS TAKEN . . L] 3 ‘
T 77 A" ETI AND TAT ENGINEERS CONTINUED WORKING ON ESTABLISHMENT

. .OF CONTROLS FOR THE MIGRATION OF OFFSITE WATER ENTERING
\ggg SITE, AND ONSITE" wATER.AND LEACHATE MIGRATING OFF . OF
SN SITE. - .
B." ERCS AND TAT ENGINEERS CONTINUED REVIEWING - PORTIONS OF
WVDEP FILES TO OBTAIN SITE RELATED INFORMATION.

.+ . IDENTIFICATION. = .- . :

- ..Ds -ADDITIONAL AQUEQUS SAMPLING LOCA‘I‘ION POIN'I‘S WERE SELEC'I‘ED

_ . AND INCORPORATED INTO THE SITE SAMPLING PLAN. o
"B, ' THE PROPANE HEATER - PLACED "IN - THE , LAB BUILDING :

' SUCCESSFULLY THAWED THE FROZEN SAMPLES TO Accormom'rs THE
'+ . BULKING SCHEME, ' e
. F. . .ERCS .CHEMIST COMPLETED BULKING SAMPLES * IN THE LABg‘-‘
L _~u-{-BUILDING. NINE WASTE STREAMS WERE IDENTIFIED. ., SEVEN ' -
.7 . .--. ' WASTE ‘STREAMS WERE BULKED., - THE REMAINING Two WASTE -
S+ STREAMS DO NOT WARRANT BULRING AT THIS TIME. ,

PRTTEN S

" -ERCS COMPLETED STAKING OFF ALL OF THE SUMPS AND OPEN
JUNCTION BOXES. THROUGHOUT THE SI’I‘E FOR EASY VISUAL .

G. ' ‘RECEIVED DELIVERY OF A 6 CUBIC YARD DUMPSTER TO" DISPOSE .

' OF NON-HAZ GARBAGE GENERATED FROM SITE OPERATIONS.

"H. ERCS BEGAN SEARCHING ALL OF THE ONSITE “BUILDINGS FOR"

L . ..  SMALL CONTAINERS,. LEVEL "C" PPE IS BEING UTILIZED DURING .~
f~. | | .. |THESE OPERATIONS. - R
% 1. ERes cowrrETED SET'I‘ING P MOBILE 'DECON AND smpr..me.,
éu (. . CENTERS. . et
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"..III. FUTURE PLANS ' o ' : ' \ :
PR - ERCS. ENGINEER TO PROPOSE OP‘I‘IONS TO. ESTABLISH CONTROLS TO
- "ADDRESS THE ONSITE AND OFFSITE WATER MIGRATION ROUTES.
" ERCS AND TAT WILL CONTINUE TO. SELECT STRATEGIC SAMPLING -
. POINTS THROUGHOUT THE SITE.  SELECTED POINTS WILL BE,
.. INCORPORATED INTO. THE SAMPLING PLAN, - o
. ERCS CHEMIST WILL PREPARE THE SEVEN BULKED WAS‘I‘E STREAM'.,- '
. SAMPLES GENERATED FROM THE SAMPLE BULKING OPERA‘I‘IONS FOR_'_" -
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SHIPMENT TO THE LAB.

." . ERCS . WILL CONTINUE s'mcnme THE BUILDINGS . FOR SMALL

CONTAINERS. - THE CONTAINERS WILL BE STAGED NEAR THE

' DOORWAY IN EACH BUILDING TO BE COLLECTED AT A LATER DATE -
" WHEN' A, PERMANENT STAGING LOCATION HAS BEEN ESTABLISHED. -
" ERCS TO RECEIVE . BIDS FROM. SURVEYING CONTRACTORS FOR' -
| ;' ESTABLISHMENT OF SITE BOUNDARIES. FRRE . EE

U S. EPA REGION III C
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